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The Bridge Botswana Project (the Project) has been implemented from 2016 

to 2020 aiming to improve lifelong learning opportunities for educationally 

marginalised communities and empower them to be self-sufficient.  

The Botswana National Commission for UNESCO (BNCU) has implemented the 

project since the signing of a five-year Memorandum of Understanding (MOU) 

with the Korean National Commission for UNESCO (KNCU) in February 2016  

at Lilongwe, Malawi.

The purpose of the MOU was to establish a framework of cooperation between 

the two National Commissions for the development and implementation of the 

Bridge Botswana Project for a period of five years, between February 2016 

and February 2021. The MOU also set out clear roles and responsibilities to 

be undertaken by each party in the process of providing technical, financial 

and human resources. Based on the MOU, BNCU committed to providing 

administrative and technical support for the implementation of the project, 

including support for KNCU personnel who were dispatched to Botswana as 

Bridge Project Manager to ensure effective implementation of project activities. 

The Project has supported educational activities at grassroots level through 

the establishment of Community Learning Centres (CLCs), which act as hubs of 

community-led development activities in the context of non-formal education. 

Through education programmes at CLCs, learners are given opportunities 

to enhance their livelihoods. The Project has also mobilized and empowered 

local communities and their leadership to take accountability for non-formal 

education programmes in order to achieve UNESCO’s Education for All goals and 

Sustainable Development Goal 4. 

I. INTRODUCTION
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II. BACKGROUND

1. Country Overview

Botswana is a flat landlocked country covering about 581,730 km² with a very sparse population 

of just above two million. The country, which consists mainly of the Kalahari Desert, is bordered 

by South Africa to the south and southeast, Namibia to the west and north, Zambia to the north 

and Zimbabwe to the northeast. Botswana is politically stable, operating through a multi-party 

democratic political system. Its GDP Per Capita at independence in 1966 was around 80USD.  

However, Botswana has since been able to grow her economy to that of an upper middle-income 

country. 

The majority of Botswana’s revenue is generated from mineral extraction, which is dominated by 

diamond mining, though tourism also plays an important role in the country’s revenue collection. 

Due to the country's conservation practices, the abundance of natural resources including mineral 

wealth, good governance and prudent economic management, Botswana has been able to maintain 

her strong and stable economic growth to date. As a result of the country’s economic standing, 

the living conditions of the people of Botswana have significantly improved. Despite this positive 

development, youth unemployment is an emerging challenge for the country, including educated 

unemployed youth, with youth unemployment rates standing above 20%. Similarly, the current 

COVID-19 pandemic is expected to put a strain on the country’s economic growth. 

In order to reduce her dependence on mineral resources for income generation, Botswana has 

developed a transformative agenda (Vision 2036, Achieving Prosperity for All) the main goal of which 

is to transform the country from a middle income to a high-income country by 2036. This is hoped 

to be achieved by investing in the country’s human resources, which will then lead to a shift from 

a resource-based economy to a knowledge-based economy.

2. Current Situation regarding Education in Botswana

Education and skills training are recognized as a fundamental element of human resource 

development in Botswana. As such, education is to a large extent free but not compulsory.  

However, the Children’s Act of 2009 identified education as a right and consequently set out clear 

punitive measures to deal with anyone who may be seen to be denying children of their right to 

education. 
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The Government of the Republic of Botswana is committed to providing inclusive and universal 

access to a ten-year basic education to all children of school-going age. In addition, the government 

has recently introduced pre-school in government primary schools to help stimulate and develop 

children’s intellectual, emotional and motor skills, in preparation for formal education. Despite all 

these efforts, an estimated 7% of Botswana children are still not accessing education.

The structure of education in Botswana is similar to that of the United Kingdom. It covers seven 

(7) years of primary, three (3) years of Junior Secondary and two (2) years of Senior Secondary 

education. Primary education runs from Standard 1 to Standard 7 while secondary education runs 

from Form 1 to Form 5. At the end of every level, learners sit for an examination prior to proceeding 

to the next level. Though there is a 100% transition from primary to junior secondary, transition 

from Junior Secondary to Senior Secondary follows a process of academic selection. Similarly, the 

government has ensured the inclusion of prevocational programmes into the junior and senior 

secondary education curriculum for purposes of equipping learners with life skills and to stimulate 

their interest for vocational skills. At tertiary level, the Government is providing financial support 

through the Grant-loan Scheme. The scheme covers both tuition and living expenses of tertiary 

education learners registered at institutes of higher learning.

i. Early Childhood Development (ECD)

Early Childhood Development (ECD) is a fundamental aspect of education that boosts children’s 

overall development and prepares them for active participation in learning. In Botswana, ECD is not 

accessible for all the eligible children. Over the years it has become apparent that there is a need to 

focus more on access to quality pre-primary education. It has been proven that once a child gets  

the foundation right, the subsequent levels of education become easier to deal with.  

The government of Botswana has made a commitment to introducing the ECD programme in 

public schools. This is being introduced on a gradual basis and is not yet available in all the schools. 

Public schools are also not available in all areas, which leaves a number of children not accessing the 

programme, especially those in remote areas.

Considering the benefits of ECD in preparing children for academic participation and their future 

integration into the community, the government of Botswana conducted a pilot of pre-school 

education in six (6) government primary schools in 2013 and rolled out the programme to at least 

80% of schools in phases from 2014. To date, pre-school education has been rolled-out to 613  

out of 755 public primary schools. 

As per the table below, enrolments in pre-primary education in 2019 stood at 42,440. From this total, 

20,772 (48.9%) constituted males while 21,668 (51.1%) constituted females, which indicates that 

Botswana has achieved gender parity in pre-primary education (Ministry of Basic Education, 2019).
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2019 Pre-primary Schools Enrolments (ages from 0-6) 1)

District

Kweneng 

Sowa Town 

Chobe 

Kgalagadi 

North-east 

Lobatse 

Francistown 

Kgatleng 

Ghanzi 

Jwaneng 

Southern 

North-west 

Central 

South East 

S/Phikwe 

Gaborone  

TOTAL 

154

4

8

21

43

23

68

34

30

14

73

130

143

38

27

122

932

0

1

0

1

1

5

0

0

1

2

1

0

1

4

1

1

19

8

0

0

1

2

2

6

2

2

1

5

5

9

1

2

5

51

1

0

1

0

0

0

2

1

0

0

1

1

9

1

0

0

17

2

1

0

7

19

0

0

1

12

0

4

16

3

0

0

3

68

6

0

0

0

2

1

6

2

3

1

3

2

10

2

2

8

48

137

2

7

12

19

15

54

28

8

10

53

39

111

30

22

96

643

3147

103

154

290

720

534

1486

566

576

428

1201

2432

3524

1146

612

3853

20772

3227

100

131

275

773

569

1863

593

590

464

1136

2480

3498

1245

682

4042

21668

6374

203

285

565

1493

1103

3349

1159

1166

892

2337

1093

7184

2391

1294

8023

42440

No. of 

Centres

No. 

Council

No. 

Church

No.  

Commu- 

nity

No. 

VDC

No.   

Enrolled 

Boys

No. 

Private

Total  

Enrol- 

ment

No. 

NGO

No. 

Enrolled 

Girls

1) Ministry of Basic Education. (2019). Unpublished 
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ii. Out of School Education and Training (OSET)

A critical component of Basic Education in Botswana, the Out of School Education and Training 

(OSET) is a complementary form of education that creates access to education for members of the 

community who could not access formal education due to one reason or another. It is an integrated 

and comprehensive programme comprising the Adult Basic Education Programme (ABEP), Out of 

School Education for Children (OSEC) and the Skills Training Programme (STP). ABEP is designed 

to open access to education for out of school youth and adults. Its main goal is to increase literacy 

rates. With support from the UNESCO Institute for Lifelong Learning (UIL), the ABEP curriculum is 

designed in such a way that it provides beneficiaries with the level of education that is equivalent to 

standard seven.

OSEC is designed specifically to create access for children of school-going age who are not 

accessing education, so that they do not miss out. The STP on the other hand is to empower 

local communities with skills that they can use to generate funds to improve their socio-economic 

lifestyles. Using the needs-based approach to learning, the STP offers training in a wide range 

of practical and pre-vocational skills. Its main purpose is to ensure that beneficiaries are able to 

effectively contribute to the socio-economic development of their families, communities and that  

of the nation at large.  

OSET is designed as a modularized and an outcome based educational programme. This is to enable 

beneficiaries to enjoy flexibility, choice, access and mobility in the programme, as their participation 

is in most cases affected by socio-economic activities. As a result of Out of School Education and 

Training and its predecessor, the National Literacy Programme, Botswana has been able to register  

a literacy rate of 95% as of 2014 (Statistics Botswana, 2016). 2)

iii. Technical and Vocational Education and Training (TVET)

Technical and Vocational Education and Training (TVET) in Botswana is offered at the technical and 

the vocational levels. Technical education is offered through technical colleges whose main focus is on 

the theory behind the skill to be learnt, while vocational skills training is offered through vocational 

institutions or brigades. The focus of vocational institutions is to equip learners with the skill to do 

the job rather than the theory behind the skill. The main purpose of the vocational institutions is to 

address the unemployment of school leavers who could not progress academically to higher levels of 

2) Statistics Botswana. (2016). National Literacy Survey 2014, Gaborone 
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education. As such, they are trained as artisans at trade certificate level. 

When the Bridge Botswana Project started in 2016, the Government of the Republic of Botswana 

decided not to include technical education in the project, as support for improvements to TVET 

had been given by the Republic of Korea to Botswana through the Better Education for Africa’s 

Rise (BEAR) from 2012 to 2016. In order to ensure that Botswana did not lose out on the support 

offered for the development of TVET, the Bridge Botswana Project then redirected the TVET 

support to non-formal skills training, which is a component of the Out of School Education and 

Training. The purpose was to ensure that disadvantaged communities without formal education 

are empowered with skills and knowledge that can improve their livelihoods. Through the National 

Qualifications Framework, beneficiaries of the non-formal skills training are assessed for recognition 

and accreditation by the Botswana Qualifications Authority. 

Bridge Botswana Project Report10



III. OVERVIEW OF THE BRIDGE  

       BOTSWANA PROJECT

1. Introduction to the Bridge Botswana Project

Botswana started implementing the Bridge Botswana Project after the signing of a five-year 

Memorandum of Understanding (MOU) between the Korean National Commission for UNESCO 

(KNCU) and the Botswana National Commission for UNESCO (BNCU) in February 2016 at Lilongwe, 

Malawi. The purpose of the MOU was to establish a framework of cooperation between the two 

National Commissions for the development and implementation of the Bridge Africa Programme in 

Botswana, via the Bridge Botwana Project, for a period of five years from February 2016 to  

February 2021.

i. Rationale

Education has been identified as a global development priority, to be advanced through the 

achievement of UN Sustainable Development Goal 4 (SDG 4), which calls on countries to  

“ensure inclusive and equitable quality education and promote lifelong learning opportunities for all” 

by 2030. However, statistical evidence indicates that access to quality education is still a challenge 

despite efforts made by different countries, including Botswana. Through the Jomtien Declaration 

on Universal Access to Education in 1990 and the Dakar Framework on Education for All in 2000, 

the international community established that everyone has a right to a quality education and that 

countries should aim to provide access to such education for all their people. However, the UNESCO 

Institute for Statistics (UIS) (2016) 3 estimated that about 263 million children, adolescents and  

youth worldwide are still not accessing education, with more than 93 million of these children 

estimated to be in sub-Saharan Africa. In Botswana, an estimated 7% of school-going age children 

are not accessing education. As such, it is crucial to make a commitment to increasing access to 

equitable quality education towards achieving SDG 4 by 2030. 

3) UNESCO Institute for Statistics (UIS). (2016). 263 Million Children and Youth Are Out of School
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KNCU initiated the Bridge Africa Programme in an effort to provide support for the achievement 

of SDG 4 in Sub-Saharan Africa. The programme is centered around the core principle of the UN 

Sustainable Development Goals, of ‘living no one behind’. Under the Bridge Africa Programme, 

the Republic of Korea, through its National Commission for UNESCO, supports partner countries to 

increase access to quality education, particularly for disadvantaged communities. Botswana is  

one of the partner countries that has benefited from this flagship programme aimed at  

empowering local communities to be self-sufficient through education-based initiatives. 

ii. Aim

The aim of the Bridge Botswana Project is to reduce inequalities brought about by lack of access to 

equitable quality education. It uses a community-driven model aimed at strengthening the capacities 

of local communities to eradicate extreme poverty through education-based initiatives. It targets 

people at grassroots level and empowers them to be self-sufficient through literacy and skills 

training programmes. It achieves this by providing financial support for the implementation of  

non-formal educational activities aimed at improving the quality of education of local communities  

in remote areas.

iii. Principles

The Bridge Botswana Project provides quality education to learners with limited access to public 

education. It focuses the support on three thematic areas of education: Early Childhood Education, 

Literacy Education and Technical and Vocational Education and Training. Its main modalities of 

support include the construction and operation of Community Learning Centres, capacity building 

for teachers and procurement of teaching and learning materials.

Project funding is initiated by the submission of a proposal for funding, indicating the activities 

to be implemented for a particular year, together with a budget estimate for the proposed 

activities (construction of a CLC, capacity building for teachers and procurement of teaching and 

learning materials). At the end of the year, an annual report giving detailed content (both narrative 

and financial) is submitted to KNCU, indicating how the funds were utilized. This is to ensure 

accountability on the side of the implementing country and effective monitoring and evaluation 

by the donor. A Project Manager is also dispatched by KNCU to Botswana to help ensure effective 

implementation of project activities.
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Provision of teaching and  

learning materials to support 

curriculum delivery

Construction of Community 

Learning Centres to serve as 

learning hubs in communities 

where there are no public  

schools 

 Focus Areas of the Bridge Botswana Project

iv. Duration

Botswana started implementing the Bridge Africa Programme after the signing of a five-year Memorandum 

of Understanding (MOU) between the Korean National Commission for UNESCO (KNCU) and the Botswana 

National Commission for UNESCO (BNCU) in February 2016 at Lilongwe, Malawi. The Bridge Botswana 

Project is a five-year project running from February 2016 to February 2021. 

+

+

Capacity building for teachers  

to enable them to deliver  

quality education programmes
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2. Structure of the Bridge Botswana Project

i. Project Model: Theory of Change

Input Activity

Bridge National Committee

Financial support

Local participation

MoU (KNCU, BNCU)

Community Learning  

Centers

Project Manager (KNCU)

Programme Officer  

(KNCU, BNCU)

Providing Workshops

•Parents, caretakers

•Community members

•Playgroup facilitators

•Village Health Committee

Providing classes

•Early Childhood Development

•Out of School Education  

    and Training 

•Adult Basic Education Programme

Improving CLC environment

•Remodeling

•Construction 

•Teaching/learning materials

•Transportation 

BNC meeting

•Regular meeting

•National workshop

•Peer-learning

Teacher training (in-service)

Printing and distributing

teaching/learning materials
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Output Impact

Contribute to  

enhancing  

access and quality  

of education  

in target areas  

in Botswana

Outcome

Raising awareness  

of CLC educational  

activities

Improving access  

to education 

Improving quality  

of education 

Indicators:  

No. of participants, 

No. of workshops 

Provision of workshops 

Indicators: No. of participants 

Capacity building  

for teachers 

Indicators: No. of learners, 

No. of teaching/learning  

materials 

Provision of Non-formal 

Education

Indicators: No. of CLCs,  

progress rate,  

BNC establishment,  

No. of meetings,  

No. of participants 

CLC establishment
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ii. Project Stakeholders

Bridge National Committee

Regional Office

Community Learning Centre

Ministry of Basic 

Education

C
e

n
tr

a
l 

G
o

v
e

rn
m

e
n

t
L

o
c

a
l 

G
o

v
e

rn
m

e
n

t
C

o
m

m
u

n
it

y

Kweneng Regional 

Education Office

Mmaothate CLC

Kweneng District 

Administration

New-Xade CLC

Gantsi District

Administration

Kacgae CLC

Dept. of  

Basic Education
BNCU Dept. of Public Health

Dept. of Planning,  

Research and Services 

(DPRES)

Dept. of Local 

Government Finance 

and Procurement 

Services

Dept. of Community 

Development
Dept. of Curriculum 

Development and 

Evaluation (CDE)

Dept. of Education 

and Training Strategic 

Sector Plan (ETSSP)

Ministry of 

Tertiary Education, 

Research, Science 

and Technology

Ministry of Local 

Government 

and Rural 

Development

Ministry of Health 

and Wellness

Bridge Technical Committees for construction
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Minister – Ministry of Tertiary 

Education, Research, Science, and 

Technology

To promote political support for the Bridge Botswana Project

Permanent Secretary –  

Ministry of Education

To provide technical, financial and human resources for 

implementation of the Bridge Botswana Project

Botswana National Commission  

for UNESCO 

To coordinate the activities of the Bridge Botswana Project

Bridge National Committee To provide policy and strategic guidance to the Bridge 

Botswana Project

Bridge Project Manager and  

the Bridge Project Assistant

To direct the day to day activities of the Bridge Botswana 

Project

Kweneng District Council To provide technical support for construction of Mmaothate 

Community Learning Centre and resources for implementation 

of the Bridge Botswana Project

Kweneng Region To provide curriculum guidance and supervision of the Bridge 

Botswana Project

Gantsi Region To provide curriculum guidance and supervision of the Bridge 

Botswana Project

Department of Basic 

Education (DBE), Ministry of 

Local Government and Rural 

Development, Ministry of  

Health and Wellness

To implement the activities of the Bridge Botswana Project 

under the leadership of the Director of the DBE

Partner Roles and Duties
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3. Introduction to the Bridge Community Learning Centres in Botswana

The Bridge Africa Programme is implemented in three disadvantaged communities – Kacgae, 

Mmaothate and New Xade. These communities were identified based on the results of a needs 

assessment conducted by the Bridge National Committee from April to May 2016. The purpose of 

the needs assessment was to ensure that support was prioritized to communities with existing 

needs within the Bridge Africa Programme line of activities.

Therefore, the communities were each selected for a specific reason. Mmaothate as the principal 

project site was selected due to its recognized passion for education and the ability for the 

community to engage in educational activities with very little support from the government.  

Being the principal project site, Mmaothate also qualified to be the first community to have a 

Community Learning Centre constructed in it. Kacgae and New Xade were identified as secondary 

project sites. This was because they already had existing Community Learning Centres provided 

by the government. As a result, they benefited through education-based community mobilization, 

procurement of teaching and learning materials and capacity building of teachers and facilitators. 

In general, Community Learning Centres (CLCs) have proven to be an effective and alternative 

strategy to increase access to education for disadvantaged communities. Due to their inclusive 

nature, CLCs further improve service delivery and enable maximum utilization of resources as they 

allow different education programmes and services to be conducted in the integrated facility.

➊ Mmaothate Community Learning Centre was constructed in 2019 through 

     the funds raised from the charity concert of Sumi Jo, a world-famous  

     South Korean soprano and a UNESCO Artist for Peace.

➋ The opening ceremony of Mmaothate Community Learning Centre (2019)

➊ ➋
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4. Introduction to the Bridge National Committee in Botswana

The Bridge National Committee (BNC) is made up of key stakeholders in the implementation of  

the Bridge Botswana Project, as per the structure below.

The main purpose of the Botswana Bridge National Committee is to build a system that ensures 

sustainability, ownership and self-reliance of the Bridge Botswana Project. To realize this purpose,  

the role of the Committee is to:

THE BRIDGE BOTSWANA NATIONAL COMMITTEE

Korean

National

Commission for

UNESCO

Botswana

National

Commission for

UNESCO

Ministry of

Basic Education

Ministry of  

Local

Government  

and Rural

Development

Ministry of

Health and

Wellness

Bridge

Project

Manager

Department  

of Public  

Health

Secretary-

General

Department  

of Basic

Education

Department of

Community

Development

Education

Programme

OfFicer

Department  

of Curriculum

Development

and  

Evaluation

Department  

of Local

Government

Finance and

Procurement

Services

Education  

and Training

Sector

Strategic Plan

Coordinating

Unit

Department 

of Technical 

Services

District

Development

Committee

Structure of the Bridge Botswana National Committee 
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1) Ensure that all the activities of the Bridge Botswana Project are aligned   

     with Botswana’s education strategy and fit Botswana’s local context       

     by promoting collaboration among different stakeholders based on their       

     experience and expertise; 

2) Promote collaboration among different stakeholders by organizing a  

     “Bridge National Workshop”, consisting of all stakeholders in the Bridge       

     Botswana Project, including those from the local government and  

     the community, at least once a year;

3) Design an annual action plan and produce an annual report  

     (National Annual Report) for the Bridge Botswana Project;

4) Give policy direction to the Bridge Botswana Project including in  

     relation to the construction, management, handover of the Bridge  

     Botswana Community Learning Centres, and oversee and review  

     the implementation process of the agreed action plan for the project;

5) Facilitate the mobilization of human and material resources for Bridge       

     Botswana Project activities; and

6) Maintain, increase and diffuse knowledge and information in relation to       

     the Bridge Botswana Project and the Bridge Africa Programme across       

     the nation.
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IV. ACHIEVEMENTS

1. History of the Bridge Botswana Project: Main Activities from 2016-2020

History of the Bridge Botswana Project (2016-2020)

•Initiation of the Bridge Botswana Project

•Beginning of secondment of Korean Project Managers to BNCU

•Conducting needs assessment for project sites

•Establishment of Bridge National Committee (BNC)

•Bridge Participation Project (year1)

2016

•Bridge Participation Project (year2)

•Establishment of Bridge Technical Committee
2017

•Handover of the Bridge Botswana Project2020

•Bridge Participation Project (year3)

•Peer learning between Botswana and Eswatini National  

   Commission for UNESCO 

2018

•Peer learning between Botswana, Eswatini and Zambia National  

   Commissions for UNESCO

•Construction of CLC at Mmaothate

2018
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2. Quantitative Outcomes

* Due to the early production date of the project report, the results for the year 2020 indicate the expected outcomes according to  

the project proposal for the 2020 Bridge Botswana Project.

Source:  

Annual Narrative Report of the Bridge Botswana Project (2016-2019)

Final Evaluation Report of the 2016-17 Bridge Participation Project

Statistics on CLC enrolment provided by BNCU (2016-2020)

Year Centre

Mmaothate

New Xade

Kacgae

Mmaothate

New Xade

Kacgae

Mmaothate

New Xade

Kacgae

Mmaothate

New Xade

Kacgae

Mmaothate

New Xade

Kacgae

Total

2016

2017

2018

2019

2020

25

-

-

60

-

-

77

-

-

124

-

104

28

-

-

418

19

-

-

120

38

36

10

223

19

-

-

32

-

-

38

-

-

30

-

-

60

-

-

179

19

46
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3. Linkages between the Bridge Botswana Project and the SDGs 

4. Implications and Outcomes of CLCs

The Bridge Botswana Project contributed enormously to the provision of quality education in 

Botswana. The results that have been realized are, to a large extent, credited to the mainstreaming 

of the Bridge Botswana Project activities into the existing education policies and programmes. This 

was to ensure that the resources provided by the government towards the implementation of such 

existing policies and programmes are rationalized towards effective implementation of the Bridge 

Botswana Project activities. As a result of this mainstreaming, the Bridge Botswana Project activities 

were implemented as part of the Out of School Education and Training (OSET), the Early Childhood 

Development (ECD) and the Health and Wellness Programmes.

SDG 1 on ending

poverty

SDG 4 on quality

education

SDG 2 on zero 

hunger

SDG 3 on good 

health

and wellbeing

SDG 10 on 

reducing

inequalities

SDG 17 on

partnerships

The Bridge

Botswana 

Project
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Furthermore, feedback from the beneficiaries and service providers suggests the positive impact of 

the Bridge Africa Programme in Botswana. Notable impacts include:

- Improved livelihoods due to the substantive income raised from  

   the sale of products made using the skills acquired from the functional     

   literacy programmes. 

- A substantial increase in learner participation in ECD.

- Increased access to quality education by local communities due to  

   the capacity building of ECD teachers and adult facilitators.

Mmaothate Community Learning Centre (2019)

Similarly, the Bridge Botswana Project brought another ray of hope to local communities as it 

provided them with an opportunity for Community-Based Learning where access to education 

programmes is increased due to their proximity. The use of Community Learning Centres (CLCs)  

has proven to be an effective and alternative strategy to increase access to education. Due to  

their inclusive nature, CLCs further improve service delivery and enable maximum utilization of 

resources as they allow different community programmes and services to be conducted in  

one facility and by a limited number of human resources. Based on the above, the Bridge Botswana 

National Committee recommends the use of CLCs in areas where the government is not able to 

provide fully fledged public schools, as they will speed up the process towards achieving  

an inclusive and equitable quality education by 2030.

Bridge Botswana Project Report24



- Increased opportunities for local communities to access government funding     

   and other services.

- Reducing inequalities as communities are able to read for themselves and     

   engage in projects that sustain their livelihoods.

- Community ownership and participation strengthened.

- Improved service delivery.

- Increased participation due to localization of services.

- Optimum utilization of resources (physical, financial, and human resources).

- Increased access to public information.

i) Early Childhood Development (ECD)

The Early Childhood Development programme comprises the education, care and growth and 

development of children aged between zero (0) and six (6) years. As such, the mandate is spread 

across the three ministries in Botswana, namely the Ministry of Basic Education, the Ministry of 

Health and Wellness and the Ministry of Local Government and Rural Development. 

Roles played by different Ministries in the implementation of ECD

Ministry of  

Health and Wellness
 

Responsible for
monitoring growth

and development of  
0 - 5 year olds

Ministry of Basic

Education 
 

Responsible for ECD
policy development

and quality
assurance

Ministry of Local

Government and Rural

Development
 

Responsible for development 
of standards to guide effective 
implementation and licensing  

of ECD centres

Early

Childhood

Development

(ECD)
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➊ ECD lesson in progress (2018)

➋ ECD Learners playing with educational toys, Mmaothate (2017)

➌ ECD learner practicing good hygiene (2018)

➊

➋

➌
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ii) Out of School Education and Training (OSET)

The mandate of the OSET programme is to develop literacy programmes and skills training.  

It delivers its mandate through three critical areas that are relevant to the Bridge Botswana 

Project. These areas include the Out of School Education for Children (OSEC), Adult Basic Education 

Programme (ABEP) and the Skills Training Programme. The main focus of the Adult Basic Education 

programme is to create access to education for adults and youth. The programme also aims 

at assisting out of school children and adults and Primary School Leaving Examination (PSLE) 

underachievers, with an opportunity to complete their studies.

Out of School Education and Training (OSET) Programme 

Procurement of ABEP materials, Mmaothate CLC (2017)

Adult Basic Education Programme (ABEP)

 

Provides functional literacy to out of school youth and adults through non-formal settings

Skills Development 

Provides skills training to youth and adults so that they can improve their socio economic status

Out of School Education for Children (OSEC) 

Provides functional literacy to children of school going age who are unable to access  

formal education for various reasons

Components of the OSET Programme
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As parents’ understanding of the value of education increased, their participation and support for 

their children’s education also increased correspondingly. As a result of this increased participation,  

a number of parents started transferring their children from the CLCs to formal schools.

Enrolments at Mmaothate CLC by Year

Enrolment into ABEP is seasonal depending on the level of engagement of the community in other 

economic activities, hence the decline in enrolment in 2017 and 2019. 
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Kacgae CLC did not register any OSEC learners from 2016 – 2019 because the CLC is very close to 

Kacgae Primary School. However, the large volume of the 2016 enrolments for ABEP was due to the 

community mobilization campaign which was conducted specifically to attract possible ABEP learners.

iii) Technical and Vocational Education and Training (TVET)

The TVET component of the Bridge Botswana Project is focused on the provision of non-formal 

skills training (functional literacy training), which is a component of the Out of School Education and 

Training programme. The purpose is to ensure that disadvantaged communities, deprived of formal 

education, are empowered with skills and knowledge that can improve their livelihoods.

Enrolments at Kacgae CLC by year
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5. Key Stakeholder Interviews 

i. Learners at Mmaothate CLC 

 

My name is Kefilwe Modingwana, an adult learner 

aged 67 in Mmaothate. I started my lessons in 2012 

and from the project, I am able to read and do 

mathematics and I am even able to monitor my bank 

account. I am able to read short messages sent 

through my phone. We are also learning English, 

though it is ongoing, and I am able to understand 

some English words. These days I am able to read 

messages written in English, and though some 

words are difficult, I am able to understand the 

messages. I have also benefited from the skills 

training and I have been trained in knitting where 

we learnt to make woollen dresses and hats, 

beadwork where we learnt to make jewellery, and 

bakery where we learnt to bake scones and cakes. 

I appreciated the course on bakery very much 

because before I used to crave for scones but due 

to lack of knowledge, I would not prepare them for 

myself but these days, I prepare them as and when 

I need. We were trained in our different areas of 

needs, so some were trained in leather tanning and 

others on paper recycling. 

We later agreed to come together as a team with 

varying skills so that we can learn the skills from 

each other. We are dedicated to having a specific 

day for production and on this day, we produce 

different products using the acquired skills and later 

we sell the products to members of the community. 

Our plan is to open up a bakery but the situation 

with the COVID-19 pandemic has put our plans on 

halt, but all is not lost as we were able to make 

an outdoor oven for our bakery. The bakery was 

financially sponsored by ABSA Botswana. We have 

opened a bank account where we save our money 

and with the money and we are also able to pay 

our salaries and to procure materials to continue 

producing the products that we sell.

There is a big difference between where we started 

and where we are currently and I really thank the 

people of Korea for supporting us through the 

Bridge Botswana Project. We learnt a lot through 

the project and I have all my certificates of training. 

I, therefore, want to thank the Koreans and to 

encourage them to continue giving a helping hand 

to others in need. I wish them all the best and 

I always pray for the Republic of Korea for their 

support. I know that it is through God that they 

built a CLC for us. I thank them indeed and pray that 

God bless them and I also pray that God protects 

them and all of us from the coronavirus.

 Kefilwe Modingwana
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My name is Mmamiso Baitsadi, an adult learner 

aged 49 in Mmaothate. I started my lessons in 2011 

where I learnt the basic literacy covering reading 

and writing in both Setswana and English. Currently, 

I am able to read and write and I am also able to 

read short messages sent to my phone though I 

am still struggling with reading English messages. 

I have also benefited from the skills training where 

I learned to recycle paper to produce other items. 

Through the programme I learnt that trash can 

be reused to produce other usable materials as a 

result, we no longer throw away trash like paper, 

plastic and other used items. I realised that if I had 

not registered for the literacy programme, I could 

have missed out on a number of things. I want to 

pass on the message to others that used paper is 

valuable and that they should not take it lightly. In 

conclusion, I want to thank the Koreans and those 

that they were working within Botswana for their 

support. I encourage them to continue supporting 

us so that we can pass on the knowledge to others. 
Mmamiso Baitsadi
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My name is Moroba Ntheetsang aged 53, and I am 

an adult facilitator in Mmaothate CLC. I teach OSEC 

classes. I first became an adult facilitator in 2011, 

when I was first employed under the Adult Basic 

Education Programme (ABEP). I was encouraged 

to take this job because of the challenges I 

encountered when I first embarked into farming 

in 2011. When I first came to Mmaothate, I was 

nominated to be a member of the Mmaothate 

Village Development Committee and it is through 

that engagement that I noticed that a lot of people 

in Mmaothate were illiterate as a majority of them 

were unable to write but instead made a cross 

where they were supposed to write their names or 

even sign the forms. This really pained me so much 

that I started to think of ways in which these people 

could be helped. 

In my investigation of ways to assist my fellow 

members of the committee, I got to Letlhakeng Sub 

District where I discussed the issue with officers 

in the Out of School Education and Training Unit. 

Immediately, I was enrolled to train as an adult 

facilitator so that I could start facilitating lessons in 

Mmaothate. The training was conducted in blocks 

from 2011 to 2014. As time went by, I noticed also 

that there were children of school-going age who 

were not accessing education. As such, I talked 

to their parents and asked them to always bring 

them to the centre where I will provide some basic 

literacy skills for them for free. I was volunteering 

my services out of a passion for the development of 

Mmaothate. I brought some foodstuffs from home 

to feed them because some would come to the 

centre on an empty stomach. 

I started with eight (8) adult learners and in the 

second year, the numbers grew to fourteen (14). 

So, the numbers kept on growing annually and 

as the initiative grew big, the government then 

realized that there were some children who were 

disadvantaged in Mmaothate. Amongst these 

learners were herd boys who also needed literacy 

training. I then organized a separate programme for 

them so that they could start their lessons after 

letting out the cattle to graze. I also came up with 

a strategy to maintain them by setting up a football 

team as a strategy to motivate them to attend the 

lessons in large numbers. Though I knew nothing 

about football, I had to do it and this really helped as 

a good number of them registered for the lessons. 

So, at the end of every lesson, we would go to the 

ground and play football. This also prevented them 

from using drugs and other behaviour-modifying 

substances. 

The team grew and participated in Constituency 

League Tournaments and in most cases, they won 

ii. Teachers and Instructors at Mmaothate CLC

Moroba Ntheetsang
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the league and were given some prize money 

which then motivated them even more. However, I 

continued to sponsor them with food to eat during 

the tournament and the transport to take them to 

where the tournament was held. I would stay with 

them for the entire period of the tournament.  

When we started, they didn’t even have a kit to 

play with. I would then borrow from other teams 

so that they could qualify to participate. I also had 

to borrow a tent for them to sleep in during the 

tournament. So, the team grew big and now they 

are on their own and I am happy that they are  

now able to read and write. 

In 2016, we received some support from the 

Republic of Korea through the Bridge Africa 

Programme. The purpose of the programme is to 

provide education based support. Through the 

project, we were provided with transport to ferry 

children to and from the CLC which then helped 

our enrolments to grow. On an annual basis, we 

have learners who are transferred from the CLC 

to formal schools as their parents begin to realize 

the value of education. In January 2020, we had 34 

learners transferring to formal schools. We enrol 

children from the age of two (2) years into the Early 

Childhood Development programme and those from 

six (6) years into the Out of School Education for 

Children (OSEC) programme. For the young ones,  

we start with the development of their fine motor 

skills and before long you will notice a difference 

in their growth and development. We also provide 

them with nutritious food to enable their proper 

growth and development. The programme also 

provides play equipment to help children to exercise 

their bodies through the jungle gym and other play 

equipment. 

I want to indicate that before the support of the 

Bridge Botswana Project, we were struggling 

with equipment, which also affected teaching and 

learning. In most cases, we had to provide from 

our own pockets and I thank God that even when 

new facilitators were engaged for Mmaothate CLC, 

they had the same spirit of giving. In most cases, 

we would contribute from our pockets to close 

an existing gap for the benefit of the learners in 

Mmaothate CLC. The structures we were using 

were also very small to accommodate all the 

learners we had. 

We also contributed some food stuffs to feed 

the children who were enrolled in the CLC. The 

community also provided support to augment what 

we the facilitators would have provided. Whenever 

there was lack, we would call a community meeting 

to inform them of whatever challenges we were 

experiencing and the contributions we ourselves 

had made and they would go all out to provide 

whatever they had. By then, we did not have cooks 

in the centre so we would combine teaching with 

cooking for our learners so that at the time of 

feeding, food will be ready for them. Mmaothate 

does not have any supply of fresh water so we 

would get water supplied by the community in jerry 

cans. We also had to hire donkey carts to ferry 

children from the farm settlements to the CLC 

and we each contributed about 50.00USD from our 

salaries each towards paying for the donkey cart on 

a monthly basis. 

However, the Bridge Botswana Project assisted 

us with the procurement of teaching and learning 

materials, children and teachers’ furniture, provision 

of transport for learners. Without this transport, 

children are unable to come to lessons because the 

settlements are far from the centre. However,  

the vehicle provided is not enough to cater for all 

the learners that could be served by Mmaothate 

CLC as our area is divided into four wards so it 

gets filled up before reaching other wards. As such, 

we are unable to reach out to other areas due to 

transport limitations but these children whom we 

are unable to reach are in large numbers. 
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Similarly, a CLC comprising a two (2) classrooms 

block with six (6) water system toilets was 

constructed for us as part of the project support. 

Before this support, we were using adult pit latrine 

toilets whose seats were too high for children. 

However, when the project started, we were 

supplied with flushable mobile toilets but because 

these are standard toilets, they are only used by 

adults as their seats are high. Therefore, we devised 

a strategy for children to be able to use the adult 

toilets by making an opening in the foundation of 

the pit latrine and fitted a junior toilet seat with  

the help of a Non-Governmental Organization called 

the Dialogue Group. The adult learners are still 

taking part in the lessons because they are also 

empowered with different skills and as a result, 

they are now responsible citizens who are able to 

take care of their lives and those of their families. 

They have generated a lot of money that they  

have kept securely in their bank accounts.

In conclusion, I want to thank the Republic of Korea 

for supporting us through the Bridge Botswana 

Project and I pray for God to bless the people of 

Korea so that they continue to be a blessing to 

others who are in need. I pray that they continue to 

remember us as we still need support.  

The Koreans are a very good nation because they 

are not only providing support to Botswana, but 

also to other countries that are in need. I also  

thank the Government of the Republic of  

Botswana because, without the partnership 

between Botswana and the Korean National 

Commissions for UNESCO, we could not have been 

able to get this support.  

I have realized that indeed as the Bible says that 

‘blessed is the hand that gives than the one that 

receives’, we have been blessed because we also 

gave to others who were in need in 2012. During 

that year, the community of Mmaothate was blessed 

with so much harvest that all of us harvested more 

than 100 bags of grain and we all agreed with one 

accord that we should give out to those in need as 

our harvest was a gift from God. Therefore,  

we contributed some bags of grain that we gave to 

our government as our contribution to the people 

of Somalia. We then gave out some of the grain to 

needy Botswana in the Kweneng District. As such, 

we believe the support we received from the people 

of Korea is a result of our giving to others who  

were in need and as such, we received double of 

what we gave to others. I urge Botswana to realize 

that giving has gotten its own benefits when you 

give to others, you are in a way storing blessings  

for yourself.
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My name is Khumoetsile Ntheetsang. I am an 

adult facilitator aged 30 in Mmaothate Community 

Learning Centre. I also facilitate lessons for OSEC 

learners aged between 6 and 14 years. I started 

working in this centre in 2014 after hearing my 

colleague Ms Moroba Ntheetsang telling me of the 

challenges she was experiencing in the centre as 

she was teaching a mixed class of OSEC and ABEP 

learners in one class. OSEC by then was sponsored 

by UNICEF to create access for disadvantaged 

children of school-going age who were not 

accessing education. After realizing that Letlhakeng 

Sub District, under which Mmaothate is, had a 

number of school-going age children who were not 

accessing education, we were taken for a two week 

block training at Kang to be given basic training 

on how to teach a class. These children comprised 

school drop-outs and those who never enrolled 

in school. The training was therefore meant to 

empower us on how to groom them and help them 

focus on their education. 

When we started the programme, we had learners 

aged 12 to 19 years. As time went by, we realised 

that there were even younger children in the farm 

settlements who had dropped out of school. We 

also had to cater to them in our lessons. In 2015, 

we embarked on a mission to go through the 

farms in the four wards of Mmaothate (Dikgonyane, 

Diphofu, Matsuke and Mmaothate), looking for other 

children who were not registered to add on the 

numbers that we had. Our lessons comprise all the 

subjects that are taught in the primary curriculum 

(Mathematics, English, Setswana, Moral Education, 

Cultural Studies, and Environmental Science etc.). 

When the Bridge Botswana Project started in 

2016, we had a shortage of resources ranging 

from teaching and learning materials (books and 

stationery) to structural (classrooms and toilets), 

and food stuffs. As such, we (teachers and members 

of the community) had to contribute some supplies 

towards the running of the CLC. So, the Bridge 

Botswana Project assisted us with transport to 

ferry children to and from the centre. Through the 

project, we were also provided with training on 

how to better facilitate lessons. We also had a CLC 

constructed for us comprising six (6) flush toilets 

for ECD, OSEC and ABEP learners. 

Our learners have really developed because when 

they started, they could not properly hold a pen. 

Despite their age, we started with the basics of the 

ECD lessons where we focus attention on exercising 

their motor skills, which is a bit challenging for 

grown-ups. So we start with beads and we teach 

them to run a string through the beads as a 

strategy to exercise their fingers to be able to hold 

a pen. Our children have, in turn, developed the love 

for school even when they are not feeling well, they 

will still want to come to the CLC. We also allow our 

learners to transfer to formal schools, and since 

2014 we have had children transferring to formal 

schools. In 2020, we had more than 30 children 

transferring to formal schools. 

In conclusion, I really want to thank the Republic 

of Korea for the support they have been giving 

Khumoetsile Ntheetsang
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My name is Keanole Kubuetsile. I am a facilitator 

aged 35 and responsible for the ECD class 

comprising learners aged 4⅟₂ to 6 years.  

I joined Mmaothate CLC in 2018 and as a resident 

of Mmaothate, I saw it fit to contribute to the 

development of Mmaothate through facilitating 

lessons in the centre. I was moved by seeing 

some children who could have been in school just 

staying in the farm settlements and not accessing 

education. 

As time went by, some of the facilitators who 

were already engaged, shared with me some of 

the challenges they experienced in the CLC and 

as such I decided to also pledge my services. Ever 

since I started with this work, I noticed that a lot 

of children in Mmaothate are illiterate. So, we start 

them by ECD activities to exercise their motor skills 

and we also teach them to read and write. Children 

who have transferred from Mmaothate CLC to 

formal schools do well in their studies. We always 

receive feedback from our feeder schools and they 

are pleased with the performance of our learners. 

Our lessons comprise letter shaping and how to 

write their names. I want to thank the people 

of Korea for the CLC they constructed for us 

together with their assistance with the provision of 

transport. We want to encourage them to continue 

supporting us.

us since 2016. When we started, we had so many 

challenges that even affected us as facilitators but 

ever since we received support through the Bridge 

Botswana Project, we have grown so much as a 

centre and are able to compete with other centres 

in Botswana. I really pray for God to bless the 

people of Korea and to increase their resources so 

that they can be of benefit to other communities 

in need. I also want to say to them that they should 

not in any way forget about us but they should 

continue encouraging us in one way or the other.

Keanole Kubuetsile
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My name is Wabobedi Phale Otukile.  

I am the Chairperson of the Mmaothate Action 

Committee.  Our committee was appointed in 2017 

with the mandate to coordinate all the activities 

geared towards the development of the community. 

As the Chairperson, it is my responsibility to 

ensure that the community is provided with all 

the necessary services and to ensure that the 

community is able to benefit from government 

services. Mmaothate CLC has brought some 

improvements to the community of Mmaothate 

particularly with reference to the rooms that were 

used as a classroom. They were extremely small 

to accommodate all the learners but the current 

structure has really resolved the crowding that we 

had in our classes. Today they are receiving lessons 

in a dignified structure. This then encourages them 

in their lessons as the learning environment is 

conducive. 

My experience with the CLC is that CLCs are able 

to increase access to education especially in areas 

where there are no formal schools. The CLC is  

a strategy to bring services closer to the people 

and it caters for all age brackets (ECD, primary 

and adult learners) including skills training. I wish 

that the government could consider constructing 

CLCs in areas where there are no schools so that 

every Motswana is able to benefit from education. 

However, in Mmaothate we experience challenges 

especially with bringing these learners to the CLC 

due to lack of transport. As such, there is a need to 

address the transport issue in one way or the other 

even if we use donkey carts. So far, that is 

the only challenge that we are currently facing. 

I want to acknowledge that through the Bridge 

Botswana Project, we have been provided with 

transport. However, one vehicle is not enough 

to cover all the four wards of Mmaothate. Going 

forward, transport needs to be provided based on 

its coverage. 

In conclusion, I want to thank the people of South 

Korea for the support they have given to the 

community of Mmaothate and Botswana in general 

because Mmaothate is part of Botswana and I want 

to encourage them to continue extending a helping 

hand to those in need. We are so appreciative of 

their support. Through them, Mmaothate is known 

even at faraway places and they have left us with a 

very precious gift that no one can take away from 

us because education is the greatest gift one can 

give to the other. Similarly, education is a lifetime 

experience that can never be affected by economic 

challenges including recession. As such, I want to 

thank the people of Korea and those that they were 

partnering with, towards supporting Mmaothate.

iii. Chairperson of Mmaothate CLC Management Committee

Wabobedi Phale Otukile
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My name is Delic Goitseone Sehunwe, I am 

the Co-chair of the Bridge Botswana National 

Committee. I work for the Ministry of Local 

Government and Rural Development (MLGRD) as 

Acting Director for the Department of Community 

Development. The ministry is responsible for 

early childhood development, remote area 

development, infrastructure development for 

primary education and supply of school materials 

and equipment. The ministry is also responsible for 

governance structures at district level, being Village 

Development Committees, District Development 

Committees etc. These are structures that ensure 

that all Botswana receive services and uptake 

programmes that uplift their livelihoods.

The Bridge National Committee was established 

in April 2016 consisting of ministries that are key 

players in the provision of basic education and 

human development. The main objective of the 

Bridge Botswana Project is to bridge knowledge 

and skills gaps in disadvantaged communities 

and to ensure inclusive education and multi-

layered cooperation. The three ministries in the 

Bridge National Committee are the Ministry of 

Basic Education, Ministry of Health and Wellness 

and Ministry of Local Government and Rural 

Development (MLGRD). MLGRD is represented 

in the Bridge Botswana National Committee by 

the Department of Community Development, 

Department of Local Government Finance and 

Procurement Services and the Department of 

Technical Services. 

The significant experience I had with the Bridge 

Botswana Project is its focus on the ideals of the 

Sustainable Development Goals of leaving no one 

behind. As such, inclusivity is the key as we develop 

our communities. It has also kept us alive to our 

country’s vision 2036 which aspires for prosperity 

for all. This is witnessed by the successful projects 

in the three vulnerable communities of Mmaothate, 

Kacgae and New Xade.

One great success story is the construction of  

the Mmaothate Community Learning Centre though 

during the process we experienced challenges 

relating to project coordination and project 

management, which led to delayed completion of 

the structure. Despite these challenges, I am of 

the view that the Government needs partnerships 

to achieve the 2030 Agenda for Sustainable 

Development. As such, projects like the Bridge 

Botswana Project will go a long way in improving  

the livelihoods of Botswana.

I, therefore, recommend that the Botswana National 

Commission for UNESCO should continue looking 

iv. Members of the Bridge National Committee (BNC)

Delic Goitseone Sehunwe
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My name is Malebogo Lechiile. I am the Chief Adult 

Education Officer responsible for Out of School 

Education and Training in the Ministry of Basic 

Education. I got involved with the Bridge Botswana 

Project in 2017 when the Bridge Botswana National 

Committee was organizing the official handing over 

of teaching and learning materials procured through 

the Bridge Botswana Project funds. My involvement 

was mainly because the Out of School Education 

and Training Unit was one of the beneficiaries to 

receive the procured materials. In general, the 

Bridge Botswana Project has impacted significantly 

on the lives of literacy learners, particularly in 

Mmaothate, where a CLC was constructed because 

prior to that, literacy classes were conducted in 

undignified places including under the trees.  

As such, the CLC boosted learners’ morale and in 

turn, increased their participation and enabled rapid 

skills training. 

However, inadequate funding for skills training is still 

a challenge because training alone is not enough 

as there is a need to provide trainees with funding 

for start-ups so that they can be fully empowered 

to sustain their livelihoods. Other than that, the 

project gave learners a second chance to benefit 

from education. As a result, the majority of OSEC 

learners were reintegrated into the formal education 

system. Considering the benefits of the Bridge 

Botswana Project, I would recommend its replication 

to other parts of the country and that KNCU should 

consider extending the project period so that other 

communities can also benefit. 

for opportunities for partnerships regionally and 

globally for the benefit of Botswana and that the 

relevant Ministries should continue to support 

and monitor the project. My message to KNCU is 

that they should continue supporting developing 

countries in order for the SDGs to be realized. 

Similarly, there is a need for capacity building of 

implementers, especially in project management 

concepts as well as in KNCU operations because 

procurement and budgeting systems differ from 

one country to the other.

Malebogo Lechiile
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V. Lessons Learned

Community Ownership and Participation

From KNCU and BNCU’s engagement with the communities of Mmaothate, Kacgae and New Xade, it is clear 

that communities are passionate about their development and practice self-reliance. However, there is a 

need for proper consultation to get them fully involved, so that they understand why something is done 

and what role they are expected to play. Once this is clarified, then they will own the project and come 

up with initiatives to make it a success. With reference to Mmaothate CLC, there was a great sense of 

local ownership and the community always pledged its services to show their commitment to the project. 

When the CLC was constructed, there was an omission in the project proposal which led to us not having 

funds to erect a boundary fence around the CLC. When this issue was brought to the attention of the 

community, it pledged to contribute labour and materials towards the enclosure of the CLC. Similarly, the 

same discussion was held at the Letlhakeng Sub District Council which then provided fencing for the CLC. 

This is a sign that, in every development that is done for the people, there is a need for proper and intense 

consultation. We need to allow them to ask questions so that issues are clarified in advance and that a 

consensus is reached. In this way the community will own the project including its unforeseen challenges 

and help in developing strategies to overcome such challenges.

The commitment of the BNC

The Bridge Botswana National Committee comprises government ministries and departments that have 

a relationship with the mandate of the Bridge Botswana Project. As such, their selection was based on 

the areas that were covered by the result areas of the Bridge Africa Programme. This allowed for proper 

mainstreaming of the Bridge Botswana Project activities into the existing policies and programmes of 

the participating ministries. The lesson we learned from this strategy is that the project should not be 

addressed as a stand-alone activity, so that it can benefit from government resources (financial, material 

and human). As a result, BNC members were able to use other government resources for activities that 

were not sponsored through the project funds, such as transportation and Daily Subsistence Allowances 

of officers on missions to monitor project implementation. Similarly, the participation of members in BNC 

activities was never a challenge as the activities were in line with their departmental and ministry mandates. 

Benefits of the CLC

One other lesson we learned from the project is that the CLC improves service delivery as it enables 

different services to be provided to different groups of people within the same structure. It also increases 

community participation due to its ability to bring services closer to the beneficiaries and allows for 

partnerships amongst service providers and rationalization of resources. Similarly, CLCs are a great model 

for expanding access to education for disadvantaged communities, in a cheaper and more effective way. 

Through them, mobile communities can continue benefiting from education.
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My name is Dineo Bosa Modimakwane, and I am Secretary-General of 

the Botswana National Commission for UNESCO. 

On behalf of the Botswana National Commission for UNESCO, I wish to  

thank the Korean National Commission for UNESCO for initiating a partnership 

with us for their flagship programme, the Bridge Africa Programme.  

The programme, whose main goal is to empower local communities to be 

self-sufficient through education based initiatives, has brought a life-changing 

difference in the communities of Mmaothate, Kacgae and New Xade. When 

the project started in 2016, community education was greatly challenged 

as a result of financial, material and structural limitations. Due to inadequate 

teaching and learning materials, limited and unconducive learning facilities,  

as well as the limited capacity for the facilitators to address some of the needs 

of their learners, and the long distances learners walked to and from the CLC, a lot of learners were not 

motivated to enrol for lessons offered through the CLC.  

However, through the support received from the Korean National Commission for UNESCO through the 

Bridge Botswana Project, the project started attracting more and more learners to the extent that the 

transport procured was no longer enough to cater for all the prospective beneficiaries. To date, 179 

learners have been registered under the Early Childhood Development programme, 359 under the Out of 

School Education for Children, and 281 under the Adult Basic Education Programme, from 2016 to 2020. 

Similarly, 80 learners were trained in different skills. As a result, the project has brought some positive and 

traceable changes in the lives of the benefiting communities. Similarly, construction of the CLC has boosted 

the morale of the project beneficiaries which led to an increase in enrolments especially for Mmaothate 

CLC, as it enabled for different educational services to be brought closer to them. 

As such, we thank the Korean National Commission for UNESCO and the people of Korea for their generous 

support. The Bridge Botswana Project ideals are an eye-opener for all those who interacted with the 

project as we learnt from the project that the CLC model is the best in bridging the educational gaps.  

We, therefore, look forward to yet another partnership with the Korean National Commission for UNESCO.

VI. ACKNOWLEDGEMENTS 

Message from the Botswana National Commission for UNESCO

Ms. Dineo Bosa 

Modimakwane, 

Secretary-General
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Message from the Korean National Commission for UNESCO

 With the aim of expanding inclusive quality learning opportunities for 

marginalised people, the Bridge Botswana Project is very much in line 

with UNESCO’s objectives in the field of education to achieve Sustainable 

Development Goal 4 and Education for All.  

The MoU between the National Commissions for UNESCO in South Korea and 

Botswana is now coming to an end, and I am very thankful that the project 

has been completed successfully, as a result of the great commitment of 

the Botswana National Commission for UNESCO, the relevant government 

authorities and the local communities. I would like especially to extend my 

appreciation to all involved for their hard work in implementing the 2020 Bridge 

Botswana Project despite all the difficulties with COVID-19.

Over the period from 2016 to 2020, our Bridge Project Managers who have been dispatched to Botswana 

from KNCU made meaningful connections with the Botswana communities in which the project was 

implemented, working to understand the culture and finding out the educational needs of the local people. 

While contributing to the expansion of access to quality education in the disadvantaged communities,  

the Bridge Botswana Project has built bridges between communities and the government, between 

community and community, and between partner countries in the overall Bridge Africa Programme.  

The project has evolved effectively throughout the five years of project duration, and will hopefully 

continue to prosper in the future with promising measures to ensure the sustainability of the Bridge 

Community Learning Centres.

Once again, I wish to convey my deepest gratitude for all the support that has been rendered to the Bridge 

Botswana Project. I would also like to extend my special thanks to the Botswana National Commission  

for UNESCO for its strong commitment and dedication in implementing this meaningful project.

I sincerely hope that Bridge Botswana Project continues to be a catalyst for further educational services 

for those who have been deprived of education they need. It is also my hope that the friendship forged 

between our two National Commissions will remain strong through this joint project.

Thank you and my very best wishes for the future. Ke a leboga.

Mr. Kwangho Kim, 

Secretary-General
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Annex

1. List of the Bridge Project Managers dispatched by KNCU 

 2. Interview

Name

Ms. Moonju Kim

Ms. Suyoung Kim

Ms. Jungwon Lee

Position Work Period

Project Manager April 2016 ~ March 2017

Project Manager

Project Manager

March 2017 ~ February 2018

January 2018 ~ December 2019

I am Sunae YUN, a programme specialist in the Division of Bridge Programme 

at KNCU. I am in charge of the management of the 2020 Bridge Botswana 

Project, mainly supporting this five-year project to be brought to a successful 

conclusion. As I have working experience and an academic background 

in the field of education and international development, it has been very 

meaningful for me to have the opportunity to work with the Botswana National 

Commission for UNESCO and other government stakeholders to improve the 

educational system, especially for disadvantaged people in Botswana.

There have been many changes in the last year of the project. As the 

secondment of project managers from KNCU was ceased from this year,  

a local project assistant has taken over the role of project manager and 

participated in the project with enthusiasm. I kept in close touch with local 

staff and with Ms. Dineo Bosa Modimakwane, the Secretary-General of BNCU, communicating on a frequent 

basis in order to strengthen the project management. With years of experience, BNCU has ensured stable 

management and self-reliance of the project implementation without the support of a project manager 

from KNCU.       

We have experienced setbacks in implementing project activities since the outbreak of COVID-19. Due 

to the occasional national lockdown and the COVID-19 restrictions, it was difficult to continue some 

educational programmes as CLCs closed down. During this testing time, we put our heads together to 

overcome challenges in project implementation and find measures to ensure education continuity for the 

KNCU Programme 

Specialist:  

Ms. Sunae YUN
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most vulnerable people. Despite all the difficulties due to the pandemic, I am grateful 

that BNCU did their best to ensure the sustainability of the educational activities of 

the CLCs, going forward with a sense of ownership.  

My most memorable experience during the management of the project was having  

a video interview with Ms. Dineo Bosa Modimakwane, the Secretary-General of BNCU, 

for a documentary film celebrating the 70th anniversary of South Korea’s accession 

to UNESCO. Through the interview, I found out that the Bridge Project has been of 

great significance in Botswana given the fact that it is viewed as an effort to assist 

the country in working towards the achievement of SDG 4. The documentary film 

was also a meaningful opportunity to inform the public in South Korea about  

the Bridge Project and how it fits with UNESCO’s mandate and activities.

I would like to thank BNCU and the Botswana communities for their sincere 

commitment and dedication in making a success of the Bridge Botswana Project. 

I hope their passion for education ensures that educational programmes at  

the CLCs remain sustainable and continue to improve the quality of life for 

marginalised people in the long-term. 

Project meeting with the Secretary-General of BNCU, Ms. Dineo Bosa Modimakwane (2020)
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